COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2012

ESTI MATE SUMVARY 18: 48: 24
CONTI D: C18176 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 18176-BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 115.5 DAYS TI ME ALLOW 140 WORK DAYS
SH2: SIGNALS @ 13TH & 14TH PERCENT TI ME: 82.50 ORI G TI ME ALLOW 140 WORK DAYS
PRQJECT NO FSA002A- 004
SH2: SIGNALS @ 13TH & 14TH
NAVE OF ROAD: 002A
PRQIECT COUNTI ES: DENVER
CONTRACTCR:
W L. CONTRACTORS, |NC PAY PERI OD ENDI NG 08/ 31/ 2012 DATE TI ME STARTED 09/ 06/ 2011
5920 LAMAR STREET DATE LET 06/ 30/ 2011 DATE WORK BEGAN 09/ 06/ 2011
DATE AWARDED 07/ 18/ 2011 DATE TI ME STOPPED 08/17/2012
DATE CONTRACT EXECUTED 08/ 04/ 2011 DATE ACCEPTED 08/ 17/ 2012
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 09/ 06/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 472, 882. 48 PARTI Cl PATI NG $ 565. 00 $ 0. 00
AWARD PRQJECT AM: $ 637, 018. 85 NON- PARTI Cl PATI NG 472, 317. 48 22, 394. 80
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 472, 882. 48 22,394. 80
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 472, 882. 48 22, 394. 80
TOTAL CLAI VB $ 0.00 RETAI NAGE -9, 555.28 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 463, 327. 20 22, 394. 80
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 463, 327. 20 22, 394. 80
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 22, 394. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18176 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18176-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: FSA002A- 004 ESTI MATE NO 0008 18: 48: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renoval of Sidewal k 85. 000 85. 000
Sy 0. 000 0. 00
17. 60000 85. 000 1, 496. 00
0010 202-00203 *Renoval of Curb and CQutter 22.000 22. 000
LF 0. 000 0. 00
8. 80000 22.000 193. 60
0015 202-00206 *Renoval of Concrete Curb Ranp 83. 000 83. 000
Sy 0. 000 0. 00
17. 60000 83. 000 1, 460. 80
0020 202-00250 *Renoval of Pavenent Marking 359. 000 359. 000
SF 0. 000 0. 00
2.50000 359. 000 897. 50
0025 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0. 00
8, 270. 00000 1. 000 8, 270. 00
0030 203-01597 *Pot hol i ng 71. 000 71. 000
HOUR 0. 000 0. 00
115. 00000 71. 000 8, 165. 00
0035 203-01622 *Sweepi ng (Wth Pickup Broom 8. 000 8. 000
HOUR 0. 000 0. 00
157. 00000 8. 000 1, 256. 00
0040 208-00002 *Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0.00
6. 30000 0. 000 0. 00
0045 208-00034 *Gravel Bag 20. 000 20. 000
LF 0. 000 0. 00
5. 00000 20. 000 100. 00
0050 208- 00045 *Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
440. 00000 2.000 880. 00
0055 208- 00051 *StormDrain Inlet Protection (Type 1) 48. 000 48. 000
LF 0. 000 0. 00

11. 95000 48. 000 573. 60



CONTI D Cl18176 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18176-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: FSA002A- 004 ESTI MATE NO 0008 18: 48: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
25. 00000 10. 000 250. 00
0065 208- 00205 Er osi on Control Supervisor 22.000 22.000
HOUR 0. 000 0. 00
63. 00000 22.000 1, 386. 00
0070 210-00473 Reset TV Caneras 1. 000 1. 000
EACH 0. 000 0. 00
603. 00000 1. 000 603. 00
0075 503-00036 *Drilled Caisson (36 Inch) 88. 000 88. 000
LF 0. 000 0. 00
176. 00000 88. 000 15, 488. 00
0080 607-11525 *Fence (Plastic) 89. 000 89. 000
LF 0. 000 0. 00
3. 20000 89. 000 284. 80
0085 608- 00006 *Concrete Sidewal k (6 Inch) 105. 000 105. 000
SY 0. 000 0. 00
52. 80000 105. 000 5,544.00
0090 608-00010 *Concrete Curb Ranp 82. 000 82. 000
SY 0. 000 0. 00
142. 00000 82. 000 11, 644. 00
0095 609-21020 *Curb and CQutter Type 2 (Section Il-B) 11. 000 11. 000
LF 0. 000 0. 00
22. 00000 11. 000 242. 00
0100 613-00206 *2 Inch Electrical Conduit (Bored) 718. 000 718. 000
LF 0. 000 0. 00
8. 95000 718. 000 6, 426. 10
0105 613-00306 *3 Inch Electrical Conduit (Bored) 1, 136. 000 1, 136. 000
LF 0. 000 0. 00
10. 20000 1, 136. 000 11, 587. 20
0110 613-01200 2 Inch Electrical Conduit (Plastic) 131. 000 131. 000
LF 0. 000 0. 00
6. 80000 131. 000 890. 80



CONTI D C18176 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18176-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: FSA002A- 004 ESTI MATE NO 0008 18: 48: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01300 3 Inch Eectrical Conduit (Plastic) 272.000 272.000
LF 0. 000 0. 00
7.70000 272.000 2,094. 40
0120 613-07000 Pul' | Box (Special) 16. 000 16. 000
EACH 0. 000 0. 00
342. 00000 16. 000 5,472.00
0125 613-10000 Wring 1. 000 1.000
LS 0. 000 0. 00
8, 835. 00000 1. 000 8, 835. 00
0130 613-32350 Li ght Standard Steel (35 Foot) 2. 000 2.000
EACH 0. 000 0. 00
5, 266. 00000 2.000 10, 532. 00
0135 613-40010 Li ght Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
955. 00000 2.000 1,910. 00
0140 613-70250 Lum naire H gh Pressure Sodium (250 Watt) 8. 000 8. 000
EACH 0. 000 0. 00
490. 00000 8. 000 3,920. 00
0145 614-00011 Sign Panel (Cass I) 217. 000 217.000
SF 0. 000 0. 00
27. 00000 217. 000 5, 859. 00
0150 614-70150 Pedestrian Signal Face (16) (Countdown) 16. 000 16. 000
EACH 0. 000 0. 00
512. 00000 16. 000 8,192. 00
0155 614-70336 Traffic Signal Face (12-12-12) 30. 000 30. 000
EACH 0. 000 0. 00
688. 00000 30. 000 20, 640. 00
0160 614- 72855 Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
16, 870. 00000 2.000 33, 740. 00
0165 614-72860 Pedestrian Push Button 16. 000 16. 000
EACH 0. 000 0. 00

219. 00000 16. 000 3, 504. 00



CONTI D C18176 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18176-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: FSA002A- 004 ESTI MATE NO 0008 18: 48: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-72866 Fire Preenption Unit and Tiner 2.000 2.000
EACH 0. 000 0. 00
7,510. 00000 2.000 15, 020. 00
0170 MATERI AL ALLOMANCE Fire Preenpt Unit + Tiner 0. 000
EACH 0. 000 0. 00
5, 132. 00000 0. 000 0.00
0175 614-72886 I ntersection Detection System (Canera) 2.000 2.000
EACH 0. 000 0. 00
14, 795. 00000 2.000 29, 590. 00
0180 614-81135 Traffic Signal -Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
17, 970. 00000 2.000 35, 940. 00
0185 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
18, 297. 00000 2.000 36, 594. 00
0190 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
21, 372. 00000 1. 000 21, 372.00
0195 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
21, 943. 00000 1. 000 21, 943. 00
0200 614-86105 Telenetry (Field) 2. 000 2.000
EACH 0. 000 0. 00
396. 00000 2.000 792.00
0205 614-86239 Traffic Signal Controller (Solid State) (Full-Actuated) 2. 000 2. 000
EACH 0. 000 0. 00
2, 603. 00000 2.000 5, 206. 00
0210 614-87320 Cosed Crcuit Tel evision 2.000 2.000
EACH 0. 000 0. 00
3, 126. 00000 2.000 6, 252. 00
0215 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00

15, 656. 00000 1. 000 15, 656. 00



CONTI D C18176 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18176-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: FSA002A- 004 ESTI MATE NO 0008 18:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 448. 000 448. 000
SF 0. 000 0. 00
12. 60000 448. 000 5, 644. 80
0225 630- 00000 *Fl aggi ng 294. 000 294. 000
HOUR 0. 000 0. 00
27.00000 294. 000 7,938. 00
0230 630- 00003 *Uni forned Traffic Control 53. 000 53. 000
HOUR 0. 000 0. 00
75. 00000 53. 000 3,975. 00
0235 630-00007 *Traffic Control Inspection 42. 000 42.000
DAY 0. 000 0. 00
113. 00000 42. 000 4,746. 00
0240 630-00012 *Traffic Control Managenent 52. 000 52. 000
DAY 0. 000 0. 00
534. 00000 52. 000 27,768. 00
0245 630- 80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 3. 000 2,451. 00
817. 00000 6. 000 4,902. 00
0250 630- 80341 *Construction Traffic Sign (Panel Size A) 12. 000 6. 000
EACH 6. 000 414. 00
69. 00000 12. 000 828. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 21. 000
EACH 21.000 1, 701. 00
81. 00000 42. 000 3,402. 00
0260 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 6. 000 570. 00
95. 00000 12. 000 1, 140. 00
0265 630-80344 *Construction Traffic Sign (Special) 152. 000 76. 000
SF 76. 000 1, 444.00
19. 00000 152. 000 2,888. 00
0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 9, 553. 00
9, 553. 00000 2.000 19, 106. 00



CONTI D C18176 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18176-BI D ESTI MATE RUN 09/ 04/ 2012
PRQIECT: FSA002A- 004 ESTI MATE NO 0008 18:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel 3. 000 1.500
Type
ype) EACH 1. 500 4,242.00
2,828. 00000 3. 000 8, 484. 00
0280 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 25. 000 1, 100. 00
44. 00000 50. 000 2,200. 00
0285 630- 80380 *Traffic Cone 146. 000 73. 000
EACH 73. 000 919. 80
12. 60000 146. 000 1, 839. 60
0290 630-86810 Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
32, 000. 00000 0. 000 0. 00
0295 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70060 F/ A Adj ust 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18176 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18176-BI D ESTI MATE RUN 09/ 04/ 2012
PRQJECT: FSA002A- 004 ESTI MATE NO 0008 18:48: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 900- 00007 Added Item (Each)/ StormDrain Inlet Protection (Type 12. 000 12. 000
2
) EACH 0. 000 0. 00
196. 00000 12. 000 2,352.00
0340 626-00100 Mobi |i zation (w o Autopay) for 2 Inch Electrical 1. 000 1. 000
Condui t (Bored)
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0345 614-87401 Fi ber Optic Cable (Spec) Fiber Optic Cable (Denver 1, 000. 000 1, 000. 000
Hybrid 12 Strand)
LF 0. 000 0. 00
1. 55000 1, 000. 000 1, 550. 00
0350 627-40003 Met hyl Methacryl ate Pvnt Mg (Inlaid) 124. 000 124. 000
SF 0. 000 0. 00
18. 97000 124. 000 2,352.28
CAT 0200 CURRENT AMI $ 472,317.48 $ 22,394.80% 472, 317. 48
CAT NOO400 CONSTRUCI TON ENG NEERI NG BI D | TEMS
0330 620- 00020 *Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
565. 00000 1. 000 565. 00
CAT 0400 CURRENT AMI  $ 565. 00 $ 0.00% 565. 00
PRQIECT TOTAL CURRENT AMI $ 472,882.48 $ 22,394.80% 472, 882. 48




